FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIES
FOR THE QUARTER ENDING SEPTEMBER 30, 2014

Provine, City or Municipality : **GENERAL TRIAS, CAVITE**

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Pangkabuhayan Mobile Carts - given to	Mun. of General Trias	1,417,500.00	4-Aug-14	7-Aug-14	100%	750,000.00	none	
displaced ambulant vendors and women	and Sixth Ditrict of Cavite							
of sixth district of Cavite								

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

CONRADO M. CABRERA
Budget Officer

HON. ANTONIO A. FERRER
Municipal Mayor

RECEIVED
MEEIPO
BY:
DATE: OCT 09 2014

POSTED ON
OCT 09 2014
BY: