CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIES FOR THE QUARTER ENDING JUNE 30, 2014

Provine, City or Municipality: GENERAL TRIAS, CAVITE

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of	#
					% of Completion	Total Cost Incurred to Date	Extensions, if any	Remarks
Feeding Program	Day Care Centers of General	1,090,956.75	4-Mar-14	30-Apr-14	100%	1,090,956.75		
	Trias, Cavite.			i 				
					-			
					-			

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

CONRADO M. CABRERA

Budget Officer

HON. ANTONIO A. FERRER Municipal Mayor

POSTED ON